


# Planned Work in Bel Marin Keys

- Tower owned by the County of Marin
- Tower owned by Bel Marin Keys CSD



# Bel Marin Keys Tower Painting Work Details



	1	2	3	4	5	6	7
Timeframe for scheduled work	10/4 – 10/7	9/14 - 9/16	9/17 - 9/21	9/22 - 9/24	9/27 - 9/29	9/30 - 10/4	TBD
Crews will use tarping if the basin is dry and/or if tarps can span wetted portion of feature		✓	✓	✓	✓	✓	✓
Crews will tarp upland (non-open water) areas as feasible	✓						

**NOTE:** Dates may be subject to change depending on weather, access and other factors 2